
2015‐2016 PROPOSED BUDGET 
RESPONSE TO REQUEST FOR INFORMATION 

 

DEPARTMENT: FSD 

REQUEST NO.: 13 

REQUESTED BY: Gallo 

DATE REQUESTED: 5/4/15 

DATE POSTED: 5/12/15 

REQUEST: Please provide the status of active transportation and mobility general obligation 

(GO) bond projects and/or programs for which there are plans to expend GO bond funds. 

RESPONSE: 

The  table  and  chart  below  (Table  1)  details  the  spending  status  of  the  2006,  2010  and  2012  bond 
programs as of the close of the second quarter of FY 2014‐15. 

Table  2  contains  a  detailed  list  of  transportation  and  mobility  capital  improvement  projects  with 

unobligated  appropriations  from  the  2006,  2010,  2012  bond  programs.  City  Council  approves  the 

appropriation of funds, which gives staff the legal authority to expend the funds for a specific purpose. 

City  Council  may  approve  multiple  installments  of  funding  throughout  the  project’s  phases.  The 

unobligated  funds  (the  amount  of  funds  appropriated minus  funds  encumbered  and  expended)  are 

programmed to be spent on the projects and programs as they move from one phase to the next. The 

list includes stand‐alone projects as well as programs that have a citywide functionality. Please note that 

many of these projects are funded by multiple sources, and the amounts displayed may not reflect the 

total project cost.   

Unappropriated transportation funds from the 2012 Bond Program are allocated to eight projects and 
programs in Table 3, which also contains the appropriation schedule.  

Additional project  information, such as the  location and phase of active GO bond program projects,  is 

also  available on  the City’s online Capital  Improvement Program portal, CIVIC  (Capital  Improvements 

Visualization, Information and Communication), which is available at www.austintexas.gov/CIVIC. 

   



 Table 1 – Active GO Bond Program Spending Summary 

 

Proposition   Authorized    Expended   Encumbered  
Unappropriated/ 
Unobligated** 

2006 Prop 1   $  103,100,000    $  101,953,365    $          852,349    $                294,287  

2010 Prop 1   $    90,000,000    $    84,090,230    $       2,387,821    $            3,521,949  

2012 Prop 12*   $  143,295,000    $    26,626,079    $       9,886,261    $       106,782,661  

Total   $  336,395,000    $  212,669,673    $    13,126,430    $       110,598,897  

 
*Voters authorized $143 million through the 2012 Bond Program – Proposition 12. To date, $108.5 

million of the authorized amount has been appropriated. 

** Unappropriated /Unobligated: The amount of funds allocated minus the amount encumbered and 

expended. This amount represents funds that are unappropriated and/or unobligated but which are 

programmed or intended for specific projects or programs that meet the public purpose of the bond 

proposition. 
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Table 2 ‐ 2006, 2010, 2012 Transportation and Mobility Bond Projects with Unobligated Funds

Project ID Project Name Description Phase (if applicable) Unobligated

8158.004 3rd St. Reconstruction Phase 4 ‐ Guadalupe St. to Nueces St.

This Project will provide full depth street reconstruction of West 3rd Street from Guadalupe St. to 

Nueces St. including typical Great Streets pedestrian improvements, utility adjustments, and 

installation of the Lance Armstrong Bikeway. Bid/Award/Execution Phase 3,966,776$           

2231.164 Polygon 337 Water Rehab

The project includes over 12,000 linear feet of small diameter water line upgrades within the area 

bounded generally by Dean Keeton, Red River, Harris Ave and Speedway, north of the UT campus, 

and includes coordinated bond‐funded street improvements. Construction Phase 19,523$                

5769.076 ADA Sidewalk & Ramp Improvements 2011 Group 10 City‐Wide

Construction of sidewalks and ADA (Americans with Disabilities Act)  ramps to implement the 

pedestrian master plan and ADA transition plan. Post‐Construction Phase 124,525$              

5769.098 ADA Sidewalk and Ramp Improvements 2015 Group #16 City Wide

Project includes new sidewalk construction and retrofit of existing sidewalks and ramps to bring 

them into compliance with the Americans with Disabilities Act (ADA); locations are based on 

Sidewalk Master Plan priorities. 3,323,642$           

5769.099 ADA Sidewalk and Ramp Improvements Group #17 City Wide

Project includes new sidewalk construction and retrofit of existing sidewalks and ramps to bring 

them into compliance with the Americans with Disabilities Act (ADA); locations are based on 

Sidewalk Master Plan priorities. 3,271,492$           

10553.01 Arroyo Seco Cycle Track

Project creates shared bicycle/pedestrian lane/track along the both sides of the median of Arroyo 

Seco from 2222 to Woodrow Avenue and to have 8 stations that have benches and a mutt mitt 

station with receptacle. Construction Phase 57,732$                

5771.061 Bicycle Improvement Projects Citywide

Bicycle Improvement projects citywide, including new bicycle facilities to implement the City's 

Bicycle Master Plan. Projects also include corridor and planning studies related to prioritizing 

capital funding and evaluating need/demand. 174,758$              

5771.06 Bike Blvd. Rio Grande and Nueces from 3rd to MLK

The Downtown Bicycle Boulevard will include bicycle infrastructure on Rio Grande as well as some 

pavement markings on Nueces.  Rio Grande infrastructure will include traffic calming elements and 

a bicycle and pedestrian bridge over Shoal Creek. Construction Phase 157,121$              

7593.005 Boardwalk Trail at Lady Bird Lake

This project implements the construction of approximately a 7200 ft. boardwalk‐style pedestrian 

and bicycle route along the south side of Lady Bird Lake, including a new restroom, ADA fishing pier 

and access trails. Construction Phase 247,111$              

7108.002 Cesar Chavez St. Promenade between 1st St. and West Ave.

This project includes improvements on south side of Cesar Chavez intended to match the style and 

feel of the recently completed esplanade at 1st/Cesar Chavez. Includes street trees, landscaping, 

furnishings and other associated improvements. Construction Phase 146,284$              

5769.096 Citywide Sidewalk Asset Management

Update and review citywide sidewalks to address sidewalk improvements, ADA Transition Plan, and

absent sidewalk prioritization. Consulting assignments will happen in phases using a civil rotation 

list for design and engineering. Construction Phase 173,821$              

5828.033 Citywide, Arterial Improvement Program ‐ 2012 Bonds

The Arterial Improvement Program systematically and consistently addresses requests for arterial 

improvements throughout the city of Austin.  Arterial improvements are designed to enhance 

mobility and/or safety. 566,177$              

5828.013 Citywide, Intelligent Transportation System Expansion

Upgrade and expand the City's traffic signal system including the central software, fiber optic 

communications network, CCTV system, and install traffic count and travel time sensors. 905,273$              

5769.084 ADA Sidewalk & Ramp Improvements 2011 (Small Projects) ‐ Group 13 City‐Wide

City‐wide implementation of sidewalk and ramp repairs based on Pedestrian Master Plan and 3‐1‐1 

requests.  The repairs will take place in multiple locations throughout the City. Construction Phase 22,943$                

5828.03 Citywide, New Traffic Signal Installation ‐ 2012 Bonds

Installation of new signals including intersection signals, school zone flashers, pedestrian hybrid 

beacons, other beacons, etc. 568,923$              

5828.027 Citywide, New Traffic Signal Installations ‐ 2010 Bonds ‐ Group 2

Installation of new signals including intersection signals, school zone flashers, pedestrian hybrid 

beacons, other beacons, etc. 35,002$                

5769.09 Safe Bicycle and Walking Campaign and Sidewalks

The purpose of this project is two‐fold:  build safe sidewalks to schools and create a safe bicycling 

and walking campaign for middle and high schools as well as an overarching general public 

campaign that promotes safe bicycling and walking. Construction Phase 51,220$                

PROJECT LIST OVERVIEW:  This list oflist of transportation and mobility capital improvement projects with appropriations from the 2006, 2010, 2012 bond programs that are unobligated. City Council authorizes the appropriation of funds, which gives staff the 

legal authority to expend the funds for a specific purpose. City Council may approve multiple installments of funding throughout the project’s phases. The unobligated funds (the amount of funds appropriated minus funds encumbered and expended) are 

programmed to be spent on the projects and programs as they move from one phase to the next. The list includes stand‐alone projects as well as programs that have a citywide functionality. Please note that many of these projects are funded by multiple 

sources, and the amounts displayed may not reflect the total project cost.  

NOTE: Additional project information, such as the location and phase of active GO bond program projects, is also available on the City’s online Capital Improvement Program portal, CIVIC (Capital Improvements Visualization, Information and Communication), 

which is available at www.austintexas.gov/CIVIC. 



Table 2 ‐ 2006, 2010, 2012 Transportation and Mobility Bond Projects with Unobligated Funds

Project ID Project Name Description Phase (if applicable) Unobligated

5828.031 Citywide, Traffic Signal Modifications and Upgrades ‐ 2012 Bond

Modifications and upgrades to existing signal installations including expansion/reconstruction, 

detection, flashing yellow arrows, pedestrian countdown timers, accessible pedestrian signals 

(APS), enhanced pedestrian push buttons, cabinets, etc. 997,909$              

5769.097 ADA Sidewalks Group 15

Construction of sidewalks and ADA (Americans with Disabilities Act) ramps to implement the 

pedestrian master plan and ADA transition plan. Construction Phase 1,010,818$           

5828.023 Citywide, Traffic Signal Modifications/Upgrades ‐ 2010 Bonds

Modifications and upgrades to existing signal installations including expansion/reconstruction, 

detection, flashing yellow arrows, pedestrian countdown timers, accessible pedestrian signals 

(APS), enhanced pedestrian push buttons, cabinets, etc. 22,659$                

5828.01 Citywide, Traffic Signal Related

Bond issuance and administrative/management costs for the Arterial Congestion and Crash Risk 

Mitigation program.  This includes traffic signal system expansion, new signal installations, 

modifications & upgrades, etc. 43,088$                

6961.002 Colorado St. Reconstruction and Utility Adjustments from 7th St to 10th St

Full depth street reconstruction of Colorado Street and utility adjustments from 7th to 10th St 

including storm drain improvements, water line, wastewater,new sidewalk, curb, gutter, ramps, 

and Great Streets ‐bicycle racks, benches, trees, and trash. 4,200,909$           

5769.106 N Lamar ‐ Parmer to 183 Sidewalk

TxDOT Grant funded initiative to construct/reconstruct sidewalks along N Lamar from Parmer to 

183. Construction Phase 300,000$              

6319.006 Congress Ave. Streetscape Improvements

Provide preliminary design and engineering for improvements related to pedestrian, bicycle, 

automobile, and transit mobility, and related to Congress Avenue's role as a central element in the 

public realm of downtown Austin. Preliminary Phase 957,831$              

5771.036 Austin Bicycle Commuting Project

The project is to provide showers and changing facilities at various City employment locations in 

order to promote bicycle commuting. 610$                      

5771.068 Manchaca Rd from William Cannon Dr to S Lamar Blvd

Conduct preliminary engineering to widen, reconstruct, and add bicycle lanes on Manchaca Road 

between William Cannon Drive and South Lamar Boulevard. 49,431$                

5771.069 Guadalupe St from 24th St to 42nd St ‐ Bicycle Facilities

Resurface roadway and add bicycle lanes between 24th Street and 45th Street.  Bicycle lanes would

be added through the re‐striping of the existing roadway cross section. Construction Phase 213,075$              

5771.07 4th Street and IH 35 Crossing Improvements

Develop solutions to improve east‐west crossings under Interstate 35 for pedestrians and cyclists 

using the Lance Armstrong Bikeway, while providing enhanced connectivity between the Central 

Business District and East Austin. Construction Phase 200,000$              

5771.072 Dessau ‐ Cameron Bicycle Lanes

Stripe bicycle lanes between Braker Lane and East 51st Street to provide enhanced north‐south 

bicycle connectivity for northeast Austin. Construction Phase 306$                      

5771.08 ATD Signs and Markings Work For signs, markings and infrastructure for bike program. 663,563$              

5401.004 E. 51st St.Improvements

Street improvements on E. 51st Street adjacent to Mueller Development from IH‐35 to Berkman 

Drive, including lane modifications, medians, sidewalks, drainage, curb and gutter and landscaping , 

to improve both bicycle and pedestrian access. Design Phase 345,200$              

5789.022 Shoal Creek ‐ Ridgelea Storm Drain Improvements

Construct approximately 4000 linear feet of storm drain along Bull Creek Road, 39th Street, and 

Idlewild Rd to Shoal Creek. Benefit ‐ mitigate flooding for ten houses/yards. Very high priority 

identified in WPD's master plan. Construction Phase 14,359$                

8098.001 Group 17 ‐ 8th Street from Congress to West Ave.

This project includes the reconstruction of 8th St from Congress Ave to West Ave. Additional 

landscaping, pedestrian facilities, storm sewer upgrades, water and wastewater upgrades and new 

bus stops with canopies will be installed. 23,813$                

7534.006 Group 21 ‐ Residential and Collector Streets Central East (North)

This project includes full depth street reconstruction for Group 21 Streets along East 30th St. 

Improvements may include additional landscaping, pedestrian facilities, streetscape and 

stormwater improvements. Bid/Award/Execution Phase 155$                      

7532.001 Group 3 ‐ St. Recon and Utility Imp Full depth street reconstruction and utility improvements for Group 3 streets in Northeast Austin. 2,475$                  

9224.005 IH 35 Frontage Roads Sidewalk and Bike Mobility Improvements IH 35 Frontage roads sidewalk and bike mobility improvements 400,000$              

9224.003 IH‐35 Improvements ‐ ATS Incident Management System

Procure ATS Incident Management System for Austin Police Department to clear IH‐35 more 

efficiently and reduce delays to drivers. This will improve operations, mobility and reduce I‐35 main 

lane congestion in the event of an incident. 96,626$                

5282.055 J. J. Seabrook Stream Restoration, Rain Garden and Urban Trail Project

Stabilization of 860 linear feet of Tannehill branch Tributary 1 and construction of rain gardens to 

treat local stormwater runoff.  Project will include construction of urban trail along Pershing Drive. Construction Phase 7,386$                  

5873.031 Barton Springs Rd. Bridge over Barton Creek

Improvements at the intersection of Barton Springs Rd & Robert E Lee: bridge, retaining wall, 

structural sidewalk, sidewalk connectivity, and bike lanes as well as protecting the Zilker Park, 

Barton Creek, and the creek‐side amenities below. Preliminary Phase 886,795$              



Table 2 ‐ 2006, 2010, 2012 Transportation and Mobility Bond Projects with Unobligated Funds

Project ID Project Name Description Phase (if applicable) Unobligated

5873.035 Longhorn Dam Rehabilitation

Anticipated rehabilitation of the Longhorn Dam on Pleasant Valley Road, just south of Canterbury 

Street. Rehabilitation could include but not limited to, gate repair, structural piers, electrical and 

security upgrades. Preliminary Phase 90,000$                

7678.001 Justin Lane from Burnet to Lamar

Justin Lane ‐ Street reconstruction from Burnet Road to Reese Lane; Waterline improvements from 

Burnet Road to Lamar Blvd. Design Phase 3,593,901$           

10553.027 Lighting the Shoal Creek Trail

Project is to install solar powered lighting along the Shoal Creek Trail under the W. 12th St. and 

Lamar Blvd bridges.  Design Phase 24,540$                

1152.03 Local Area Traffic Management & Intersection Improvements IDIQ12B

Local Area Traffic Management is a request‐based program that provides for the installation of 

geometric street features to mitigate speeding and cut‐through traffic. Design Phase 567,960$              

1152.029 Local Area Traffic Management 12A Funding Round

Local Area Traffic Management is a request‐based program that provides for the installation of 

geometric street features to mitigate speeding and cut‐through traffic. Design Phase 439,714$              

1152.031 Local Area Traffic Management 13A Funding Round

Local Area Traffic Management is a request‐based program that provides for the installation of 

geometric street features to mitigate speeding and cut‐through traffic. Design Phase 300,000$              

1152.032 Local Area Traffic Management 13B Funding Round

Local Area Traffic Management is a request‐based program that provides for the installation of 

geometric street features to mitigate speeding and cut‐through traffic. Design Phase 300,000$              

6319.005 South Lamar Blvd. Corridor Development Program

Provide preliminary design and engineering for the South Lamar Blvd. corridor to improve safety, 

increase vehicular, pedestrian and bicycle mobility and accessibility. Preliminary Phase 94,842$                

9225.001 Manor Rd. Roundabout on Airport Blvd.

Construct sidewalks with street trees and install roundabouts on Manor Road between Airport 

Boulevard and East 51st Street, thus improving the movement and safety of pedestrians along this 

segment. Construction Phase 6,302$                  

10796.005 MoPac Bicycle Bridge over Barton Creek

Add a dedicated bicycle facility adjacent to the existing northbound vehicle bridge on Mopac over 

Barton Creek. The original intent was to attach the new bridge to the existing bridge but it was 

found that the existing bridge couldn't take the load. Construction Phase 667,731$              

6686.001 Group 32‐32nd St. Reconstruct.& utility adjustment from Duval to Red River

Repair/reconstruction of 32nd St., from Red River to Duval, including repair/reconstruction of 

sidewalk, & various utilities.

including approx 2363 LF water line, approx. 940 LF of storm and approx 650 LF of wastewater line. 2,224$                  

9224.002 NB IH 35 and East 53rd Street Intersection Improvements

Northbound IH 35 frontage road and East 51st Street intersection improvements design, bid, and 

construction managed by TxDOT. City participating in funding to expedite project. The project 

connects frontage road to E 53rd to Barbara Jordan Blvd. Construction Phase 1,800$                  

10553.016 Neighborhood Partnering Program ‐ 2012 Bond Cost of Issuance

For all City of Austin, Public Works Department, General Bond Obligation funded programs there is 

�a Cost of Issuance (COI) for the bond debt. This project s sole purpose to is support and track the 

COI for the Neighborhood Partnering Program (NPP) fo 2,775$                  

6016.012 Northeast Service Center

This project is to design, construct and commission a new Public Works facility at Harold Court. 

45,000 SF programmed area (08/01/11). 329$                      

6991.002 Harris Branch Parkway ‐ (From U. S. 290 to Farm Haven Rd.)

This project funds a street evaluation, including an engineering report determining site conditions, 

on Harris Branch from US 290 to Farm Haven Rd. Construction Phase 2,383,304$           

6998.001 Rundberg Ln. Extension from Metric Blvd to Burnet Rd.

This project consists of the extension of Rundberg Lane as a four‐lane undivided highway from 

Metric Boulevard to Burnet Road, including sidewalks, bicycle lanes, and utility improvements. 733,454$              

7328.003 Bowie Underpass

This bicyclist and pedestrian facility, continuing from the Pfluger Bridge and Gables development, 

will provide a safe undercrossing of the Union Pacific Railroad. The route will come to grade at 3rd 

ST, providing connections to various destinations. 954$                      

7333.002 Rainey St., from Driskill St to River St, Mobility & Parking Improvements

Purchase and install pay and display parking pay stations and related equipment to replace single 

space parking meters. Add sidewalk/pedestrian facilities along Rainey Street and 

investigate/implement traffic configuration improvements. Construction Phase 41,094$                

7487.002 Braker Ln Extension from Dessau Rd. to Samsung Blvd (City Funded)

Provide preliminary engineering and design of a four‐lane divided major arterial with bike lanes and 

sidewalk. Preliminary Phase 24,128$                

6755.003 Pleasant Valley Road, 5th Street to 7th Street Improvements

The project is preliminary engineering (not full design or construction) to identify the needs of 

Pleasant Valley Road between East 5th Street and East 7th Street. 40,200$                

9223.002 Pressler Street Extension

Tto improve connectivity issues along the Loop 1 / MoPAC corridor. This project will extend Pressler

Street south of 5th Street, creating a north‐south connection between W. Fifth Street and W. Cesar 

Chavez Street. Design Phase 203,933$              

5873.012 Red Bud Trail Bridge over Lady Bird Lake

Build a multi‐span bridge that will connect Austin to West Lake over Lady Bird Lake just 

downstream of the Tom Miller Dam. Preliminary Phase 1,823,378$           

5403.003 Rio Grande St. Reconstruction and Utility Adjustment from 24th to 29th St.

Full depth street reconstruction of Rio Grande Street from 24th to 29th St., storm drain 

improvements, new waterline, new sidewalk, curb, gutter, ramps, two‐way cycle track, including 

bicycle racks, benches, trees, and trash bins. Bid/Award/Execution Phase 5,430,566$           



Table 2 ‐ 2006, 2010, 2012 Transportation and Mobility Bond Projects with Unobligated Funds

Project ID Project Name Description Phase (if applicable) Unobligated

7532.005 Group 19 Ph1 Recon & Utility Adj ‐ Residential/Collector Streets Northeast

This project implements street reconstruction and utility adjustments for residential and collectors 

streets in Northeast Austin that are part of Group 19. 57,111$                

5386.004 Riverside Dr Corridor Improvements ‐ 2012 Bond

Address the multi‐modal transportation issues as identified in various planning and corridor studies 

for Riverside Drive. Design Phase 98,484$                

10553.019 Salina/ E. 22nd St. Traffic Circle

Project will construct a traffic circle at the intersection of 22nd and Salina Street. The project 

includes the installation of a concrete apron and a place for plantings. Project also includes 

touching up the existing sunflower street art mural. Construction Phase 20,000$                

5282.033 Shoal Creek Restoration ‐ 15th to 28th Streets

Stream restoration, stormwater quality treatment and riparian restoration for Shoal Creek at Pease 

Park.  Collaborative effort with Watershed Protection, Parks and Recreation, Austin Water Utility 

and Public Works Neighborhood Connectivity Division. Construction Phase 194,302$              

5769.062 Sidewalk Repairs city‐wide (2006 Bonds) Sidewalk Repairs city‐wide in various locations. Post‐Construction Phase 1,815$                  

5769.042 Sidewalks ‐ Future This is a planning sub‐project used to hold parent FDU's. Post‐Construction Phase 187,545$              

8158.001 3rd St. Reconstruction Phase 3 ‐ Congress Ave. to Guadalupe St.

This Project will provide full depth street reconstruction of West 3rd Street from Congress Ave. to 

Guadalupe St. including typical Great Streets pedestrian improvements, utility adjustments, and 

installation of the Lance Armstrong Bikeway. Construction Phase 996,733$              

8158.002 3rd St Phase 2 ‐ Congress Ave to Brazos St & San Jacinto Blvd to Trinity St

This Project will provide full depth street reconstruction of East 3rd St. from Congress Ave. to 

Brazos St. & San Jacinto Blvd. to Trinity St., including typical Great Streets pedestrian improvements

and installation of the Lance Armstrong Bikeway. Construction Phase 36,930$                

5769.066 Street & Bridge constructed projects

This project is for construction of sidewalks completed by the Street & Bridge Division.  Any 

remaining funds will be allocated to new sidewalk installation or repair and the sub‐project will 

then be completed. Post‐Construction Phase 1,249$                  

9203.001 Utility Relocation Design Lavaca St. and Guadalupe St.

Relocate utilities in preparation for streetscape improvements, including bus platforms for Capital 

Metro's rapid bus, on Lavaca St. and Guadalupe St. from Cesar Chavez St. to MLK Blvd. 88,956$                

5828.042 Surface Transportation Program‐Metropolitan Mobility Grant (STPMM)

Funding for various projects, such as detection at traffic signals, travel time sensors, volume count 

stations, conversion of traffic signals to IP‐based communications, a backup Transportation 

Management Center and additional dynamic message signs. 721,000$              

9224.001 IH 35 Corridor Development Program

Develop short‐, mid‐, and long‐term conceptual program engineering for improving mobility along 

and across the corridor. Design Phase 1,853$                  

5828.025 Traffic Signal Modifications/Upgrades ‐ 2006 Bonds

Modifications and upgrades to existing signal installations including expansion/reconstruction, 

detection, flashing yellow arrows, pedestrian countdown timers, accessible pedestrian signals 

(APS), enhanced pedestrian push buttons, cabinets, etc. 14,638$                

3212.133 Travis County Utility Relocation: FM 969 (Phase I): Decker Lane to FM 973

Relocation/upgrade of existing 11,000 linear feet of 8" to 16" water line within TxDOT Roadway FM 

969 between Decker Lane and FM 973. Relocation of approx. 300 linear feet of 12" wastewater 

sludge line within TxDOT roadway FM 969. Design Phase 86$                        

6598.039 US 290 Improvements at SH 71, William Cannon Dr., & Joe Tanner Lane

The construction of continuous flow intersections at US 290 with William Cannon Drive and SH 71, 

including re‐configuring Joe Tanner Lane to improve operations. Bid/Award/Execution Phase 14,190$                

9324.001 6th St., Congress Ave. to IH35, Streetscape Improvements

Reconstruction of East 6th St. from Congress Ave. to IH35.  The project will improve the streetscape

by widening sidewalks, adding a bike lane and planting more trees.  The project will also improve 

the drainage infrastructure. Preliminary Phase 404,618$              

9383.002 North Lamar Blvd. and Burnet Rd. Corridor Improvements

This project addresses multimodal transportation issues identified in various planning and corridor 

studies for N. Lamar Blvd. and Burnet Road. 929,387$              

10553.009 Tillery Street Sidewalk Installation

Project is the installation of sidewalks along the west side of Tillery Street between

Manor Rd. and MLK Blvd. Post‐Construction Phase 19,405$                

10553.012 Davis Lane Trail Segment

In partnership with Hill Country Conservancy, the project fills a gap of sidewalk on the west side of 

Suburban Drive from just south of Westmoreland Drive to the existing sidewalks by Battle Bend 

Park. Design Phase 111,902$              

10796.006 Violet Crown Trail ‐ South

This project is part of the overall Violet Crown Trail (Walk for a Day) in coordination with the Hill 

Country Conservancy. This phase connects the SW corner of Arbor Trails to Dick Nichols District 

Park. This phase will be 10' wide, 4000 ft long. 842,542$              

10553.018 Ridgelea Greenspace Beautification Project

Project is to replace asphalt that occur because the intersections meet at acute angles with green 

spaces at 4 locations within the Ridgelea neighborhood, construction of 150 linear feet of curb and 

a traffic pincher. Construction Phase 37,492$                

9083.006 Waller Creek District ‐ Sabine St. Promenade

Design and construction of Sabine Street pedestrian and bike promenade from 4th Street to 7th 

Street.  Will be designed in accordance with the Waller Creek District Master Plan. Design Phase 698,315$              

10553.02 S. 5th Street ‐ Barton Skyway Sidewalk Project is to install a sidewalk on S. 5th Street and Barton Skyway. Construction Phase 47,372$                



Table 2 ‐ 2006, 2010, 2012 Transportation and Mobility Bond Projects with Unobligated Funds

Project ID Project Name Description Phase (if applicable) Unobligated

10553.021 Treadwell Sidewalk Project

Project is to build a sidewalk on the south side of Treadwell Street from the alley adjacent to Lamar 

Union and Kinney Avenue. Construction Phase 19,734$                

10553.022 Adopt‐A‐Median Program

The Adopt‐A‐Median Program (AAMP) provides an approval mechanism for community groups 

interested in adopting, beautifying and maintaining a median or other right‐of‐way areas. 14,800$                

10553.025 EM Franklin Green Street Project

In partnership with the JJ Seabrook Neighborhood Association, the project is to turn a 44 foot wide 

street into a green street that incorporates traffic calming, rain gardens, street trees, street art, 

bicycle lanes and sidewalks.  Design Phase 132,960$              

10553.029 Wilshire Wood Historic Marker Preservation 

In partnership with the Wilshire Wood/Delwood 1 Neighborhood Association, project is to move 

and restore the historic subdivision marker at the entrance to the Wilshire Woods neighborhood 

and install 15 linear feet of curb.  Design Phase 6,660$                  

10796.001 Urban Trail Improvements ‐ 2012 Bond

This project funds and plans the implementation of the Urban Trails Master Plan. Any projects non‐

substantial in size and costs but associated with Urban Trails will be accounted for under this 

project. Construction Phase 5,000$                  

10796.004 Austin to Manor Rail with Trail

Build a trail from Central Austin to Manor. A portion of the trail will be built in the Capital Metro's 

right‐of way. Post‐Construction Phase 30,018$                

10796.007 Country Club Creek Trail Phase 1

Construct an off street multi‐use trail along Country Club Creek. This will provide a connection from 

Mabel Davis to Burleson Design Phase 471,512$              

10796.008 YBC Urban Trail

Construct a 5 mile Urban Trail from the Y at Oak Hill to Barton Creek, namely the upcoming Mopac 

Bicycle Bridge project. Preliminary Phase 1,410,770$           

10796.009 Austin to Manor Phase 2 Austin to Manor Phase 2 Bikeway Design Phase 9,062$                  

10796.011 Violet Crown Trail ‐ North

This project is part of the overall Violet Crown Trail (Walk for a Day) in coordination with the Hill 

Country Conservancy. This phase connects Home Depot Blvd. to the southwest corner of Arbor 

Trails. This phase will be 10' wide, 1.75 mile long. Design Phase 921,152$              



Table 3 – Remaining Appropriation Schedule for  

2012 Transportation and Mobility Bond Funds 

 

Project/Program  FY 16 FY 17 Total 

East 51st Street Improvements $1,705,000 0 $1,705,000

N Lamar/Burnet Corridor Improvements 5,750,000 0 5,750,000

Bicycle and Pedestrian Improvements 7,100,000 0 7,100,000

Corridor Mobility Improvements 7,600,000 3,795,000  11,395,000

Neighborhood Partnering Program 200,000 0 0 

Public Works Facilities  1,890,000 0 0 

Street and Bridge Reconstruction 6,740,000 0 0 

Total $30,985,000 $3,735,000  $34,780,000

 


